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Grant Administration 

I. Introduction 

Project Sponsor  

Coachella Valley Water District (CVWD) will serve as the authorized grant administrator to act as the 
applicant and the grant manager for the Proposition 84, Integrated Regional Water Management (IRWM) 
2015 Grant.  

Project Partners 

CVWD will serve as the grant administrator and will work with all local project sponsors (Mission Springs 
Water District, Desert Water Agency, Coachella Water Authority, and Torres-Martinez Desert Cahuilla 
Indians), and DWR to administer grant funds and respond to the California Department of Water Resources’ 
(DWR’s) reporting and compliance requirements. 

Project Purpose 

CVWD has served as the grant administrator on two existing Proposition 84 IRWM Implementation Grants 
(Round 1 and Round 2) on behalf of the Coachella Valley Regional Water Management Group (CVRWMG). 
In this capacity, CVWD will administer grant funds and respond to DWR’s reporting and compliance 
requirements associated with the grant administration. CVWD will act in a coordination role:  disseminating 
grant compliance information to the project managers responsible for implementing the projects contained 
in this Proposal, obtaining and retaining evidence of compliance, obtaining data for progress reports from 
individual project managers, assembling and submitting progress reports to DWR, and coordinating all 
invoicing and payment of invoices. 

II. Proposed Tasks 

Row (a) Direct Project Administration  

Current Status: No direct project administration work has been completed to-date. Administration for the 
project will begin upon grant award on December 31, 2015.  

Task 1:  Agreement Administration  

CVWD will respond to DWR’s reporting and compliance requirements associated with the grant 
administration and will coordinate with the project managers responsible for implementing the projects 
contained in this agreement.  

 Percent Complete:  0% 

 Deliverables:  

o Executed Grant Agreement 

Task 2:  Invoicing  

CVWD will be responsible for compiling invoices for submittal to DWR. This includes collecting invoice 
documentation from each of the project sponsors and compiling the information into a DWR Invoice Packet. 

 Percent Complete:  0% 

 Deliverables:  

o Invoices and associated backup documentation  

Task 3:  Progress Reports and Project Completion Reports  

CVWD will be responsible for compiling progress reports for submittal to DWR. CVWD will coordinate with 
project sponsors to retain consultants as needed to prepare and submit progress reports and final project 
completion reports for each project, as well as the grant completion reports. 

Reports will meet generally accepted professional standards for technical reporting and the requirements 
terms of the contract with DWR outlined in provisions of the Final Grant Agreement. For example, progress 
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reports will explain the status of the project and will include the following information: summary of the work 
completed for the project during the reporting period; activities and milestones achieved; and 
accomplishments and any problems encountered in the performance of work. Project completion reports 
will include: documentation of actual work done, changes and amendments to each project, a final schedule 
showing actual progress versus planned progress, and copies of final documents and reports generated 
during the project. 

 Percent Complete:  0% 

 Deliverables:  

o Quarterly Progress Reports 

o Draft and Final Project Completion Report 
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Project 1:  MSWD Water Supply Reliability Program  

 I. Introduction 

Project Sponsor  

Mission Springs Water District (MSWD) will serve as the project sponsor for the MSWD Water Supply 
Reliability Program. 

Project Partners 

This project will be implemented by MSWD and will build upon work that has already been completed by 
water suppliers in the Region. In addition, this program will include extensive outreach and education efforts 
that will involve stakeholders throughout MSWD’s service area, which is 100% economically disadvantaged 
(see Attachment 2 and Attachment 7 for more information). 

Project Purpose 

The purpose of this program is to implement two high-priority project components in MSWD’s service area 
to address long-term water supply reliability. The two components include:  1) implementation of a weak 
base anion treatment system at Well 29, which will allow MSWD to operate the well and ensure compliance 
with Chrom 6 regulations, and 2) an advanced metering pilot project that will install 100 advanced meters 
and analyze data over a 1-year period to determine if advanced metering is an appropriate and cost-
effective method for conserving water in MSWD’s service area. 

Work Completed 

Component 1:  Well 29 Chromium 6 Wellhead Treatment 

The issue of Chrom 6 is prevalent throughout the Coachella Valley, and was addressed in the 2014 Coachella 

Valley IRWM Plan. Chromium is a naturally occurring element and is the 11th most common element found in 

the Earth’s crust. Several water supply agencies within the Region have performed extensive research to 
determine the most effective treatment process for removing Chrom 6 at the lowest cost considering both 
capital construction and operations and maintenance costs. Specifically, the Indio Water Authority (IWA) and 
Coachella Water Authority (CWA) completed a draft report, dated July 2015, titled Indio and Coachella Water 
Authorities’ Chromium-6 Treatment and Compliance Study. The study considered all State-recommended 
treatment processes for Chrom 6 including both strong and weak based anion exchange treatment systems. 
The report concludes that strong based treatment is effective treatment for water that contains lower 
concentrations of sulfate while weak based is more effective for water with greater concentrations of sulfate. In 
addition to the study, MSWD has performed an independent investigation including extensive research with 
treatment system vendors and pilot studies and has arrived at similar conclusions to what was determined by 
IWA and CWA. Given the water quality conditions in MSWD’s groundwater basins (high levels of sulfate), 
MSWD has selected a weak base anion (WBA) resin ion exchange process treatment technology for 
implementation at Well 29. It is anticipated that the normal operations process will treat a portion of water 
produced at Well 29 and will utilize a single media use adsorption application requiring pH reduction followed 
by vessel resin adsorption of Chrom 6. Thereafter, the remaining non-treated water will be blended with the 
treated water; MSWD will ensure that the blended water that is delivered to MSWD’s drinking water system 
meets the Chrom 6 MCL; the treatment process that is being proposed will maintain a maximum level of Chrom 
6 no greater than 8 micrograms per liter (µg/L).  

Component 2:  Advanced Metering Technology Pilot Project  

MSWD has implemented substantial conservation programs throughout its service area, and is currently 
facing issues associated with water waste from breaking pipelines. MSWD has evaluated alternative 
methods for conserving greater amounts of water within its service area and has been in contact with 
vendors of advanced water metering systems. This pilot program will install 100 advanced meters in 
MSWD’s service area, then will involve data collection and analysis over a one-year period to determine 
the feasibility and cost-effectiveness of installing advanced metering technology across MSWD’s entire 
service area.  
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II. Proposed Tasks 

Row (a) Direct Project Administration 

Current Status: No direct project administration work has been completed to-date. Administration for the 
project will begin upon grant award on December 31, 2015. MSWD will administer both components 
together; as such, the work described in Task 1, Task 2, and Task 3 below apply to both components. 

Task 1:  Project Management  

This task consists of project management responsibilities associated with the MSWD Water Supply 
Reliability Program, including managing the grant agreement, complying with grant requirements, preparing 
and submitting supporting grant documents, and coordinating with CVWD (IRWM regional grant manager).  

 Percent Complete:  0% 

 Deliverables:  

o Environmental Information Form (EIF) 

o Audited Financial Statements 

o Invoices (anticipated quarterly throughout project implementation) 

o Other Applicable Project Deliverables 

Task 2:  Labor Compliance Program (LCP) 

The MSWD Water Supply Reliability Program would potentially qualify as a public works project 
necessitating labor compliance. MSWD will take all measures necessary to ensure compliance with 
applicable California Labor Code requirements, including, preparation and implementation of a labor 
compliance program, including any necessary payments to the Department of Industrial Relations under 
Labor Code Section 1771.3. 

 Percent Complete:  0% 

 Deliverables:  

o Proof of labor compliance upon request 

Task 3:  Reporting  

This task consists of preparing progress reports detailing work completed during the reporting period as 
outlined in the Final Grant Agreement. This task also includes submitting reports to CVWD for review and 
inclusion in a regional progress report to be submitted to DWR.  

Task 3 will also involve preparing the draft Final Project Completion Report and submittal of said report to 
DWR for DWR Project Manager’s comment and review within 30 days of project completion. MSWD will 
also prepare the Final Report addressing DWR comments. The report will be prepared and presented in 
accordance with the provisions of the Final Grant Agreement.  

 Percent Complete:  0% 

 Deliverables:  

o Quarterly Progress Reports 

o Draft and Final Project Completion Report 

Row (b) Land Purchase/Easement  

Current Status:  A land purchase easement is not required for implementation of this program. 

Task 4:  Land Purchase – Not Applicable 

Well 29 is already owned and operated by MSWD and MSWD has confirmed that the site is sufficient to 
accommodate installation of the proposed WBA treatment system; no additional land requirements or 
easements are necessary for the MSWD Water Supply Reliability Program. The Advanced Metering 
Technology Pilot Project involves installation of meters and would not require land purchase easements. 
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Row (c) Planning/Design/Engineering/Environmental Documentation 

Current Status: Project-specific planning activities have not yet been completed. While initial feasibility has 
been completed for both components for purposes of this Proposal, final design, permitting, and 
environmental compliance needs to be completed.  

Task 5:  Feasibility Studies – Not Applicable  

Component 1:  Well 29 Chromium 6 Wellhead Treatment 
As explained above under Work Completed, the issue of Chrom 6 has been substantially evaluated by 
MSWD and other agencies in the Coachella Valley. The results of the multiple evaluations has found that 
the WBA exchange technology is both effective and appropriate for water quality conditions in MSWD’s 
service area, making the technology preferable for MSWD’s Well 29. No additional feasibility studies are 
required for this component. 

Component 2:  Advanced Metering Technology Pilot Project 
As explained above under Work Completed, this is a pilot project. After the pilot meters are installed, MSWD 
will conduct an analysis to determine the appropriateness of expanding the project throughout its service 
area. No additional feasibility studies are required for this component. 

Task 6:  Environmental Documentation  

Component 1:  Well 29 Chromium 6 Wellhead Treatment 
As explained above under Work Completed, MSWD has analyzed the WBA treatment technology required 
for this project. Based on this analysis and initial consultation with MSWD’s environmental compliance 
processing consultant, it is anticipated that the project will qualify for a CEQA categorical exemption. The 
project will be located on an existing MSWD well site that does not contain habitat for species of any kind, 
and the site is maintained to remove all vegetation on a consistent basis.  MSWD will prepare a No Legal 
Challenges letter per the terms of the Final Grant Agreement as well as tribal notification per requirements 
of PRC §75102. 

 Percent Complete:  0% 

 Deliverables:  

o Copy of Categorical Exemption 

o No Legal Challenges Letter 

o Proof of Tribal Notification upon request 

Component 2:  Advanced Metering Technology Pilot Project – Not Applicable 
This project does not meet the definition of a project per CEQA. No environmental documentation is 
required. 

Task 7:  Permitting  

Component 1:  Well 29 Chromium 6 Wellhead Treatment 
This task consists of amending MSWD’s existing operations permit from the Division of Drinking Water 
(DDW) for Well 29 to include WBA as a treatment method for Chrom 6 removal. MSWD will be eligible to 
amend its current permit through a streamlined process with DDW. Work includes communication and 
coordination with DDW as well as preparing draft and final permit documents. Based on previous 
experience in the Region installing ion exchange treatment technology and consultation MSWD has had 
with its environmental compliance processing consultant, no additional permits will be required.  

 Percent Complete:  0% 

 Deliverables:  

o Draft and Final DDW Permit Amendment  

Component 2:  Advanced Metering Technology Pilot Project – Not Applicable 
Based on consultation with vendors and experience from other agencies implementing advanced metering 
technology, permitting would not be required for this component. 
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Task 8:  Design  

Component 1:  Well 29 Chromium 6 Wellhead Treatment 
This task consists of work to complete preliminary and final design for the wellhead treatment system. First, 
survey records will be assembled for the project site and a topographic site survey will be completed. Base 
drawings will be created from the data assembled during the records research. 30% design work will include 
preparation of preliminary footprints, equipment sizing, building design, mechanical piping design, and other 
features of the project. 100% design work includes all work necessary to complete final drawings and 
specifications.  

 Percent Complete:  0% 

 Deliverables:  
o Site Survey Records  
o Base Drawings 
o 30% Design Documents 
o 100% Design Documents 

Component 2:  Advanced Metering Technology Pilot Project – Not Applicable 
No design is required for this component. 

Task 9:  Project Performance Monitoring Plan  

This task involves developing and submitting a Project Performance Monitoring Plan (PPMP) to DWR for 
the entire MSWD Water Supply Reliability Program. The PPMP will include baseline conditions, a brief 
discussion of monitoring systems to be used, methodology of monitoring, frequency of monitoring, location 
of monitoring points, and any other stipulations required by DWR in the Final Grant Agreement. 

 Percent Complete:  0% 

 Deliverables:  

o Project Performance Monitoring Plan 

Row (d) Construction/Implementation 

Current Status: No project implementation work has been completed to-date. Implementation will begin 
after final design is completed for Component 1. Because Component 2 does not require any pre-work 
(design, environmental, etc.), implementation will begin following submittal of the PPMP to DWR.  

Task 10:  Contract Services  

Component 1:  Well 29 Chromium 6 Wellhead Treatment 
This task consists of work necessary to secure a contractor and award the contract, including:  developing 
bid documents, preparing advertisement documents, reviewing bids for completeness, selecting a 
contractor, executing contracts with the selected contractor, and issuing a notice to proceed.   

 Percent Complete:  0% 

 Deliverables:  
o Bid documents 
o Proof of Advertisement 
o Notice of Award 
o Notice to Proceed 

Component 2:  Advanced Metering Technology Pilot Project – Not Applicable 
No contract services are required for this component. 

Task 11:  Construction Administration  

Component 1:  Well 29 Chromium 6 Wellhead Treatment 
This task includes managing contractor’s work, answering information requests, and issuing work 
directives.  

 Percent Complete:  0% 

 Deliverables:  
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o Notice of Completion 

Component 2:  Advanced Metering Technology Pilot Project – Not Applicable 
No construction administration services are required for this component. 

Task 12:  Construction/Implementation Activities  

Work under this task includes work necessary to implement both components included in the program.  

Subtask 12.1: Implementation of Well 29 Chromium 6 Wellhead Treatment 
This task includes work necessary to construct and install the WBA treatment system, and includes:   

1. Mobilization:  Contractor will mobilize equipment and materials for construction. 

2. Site Preparation:  Site will be prepared for construction equipment. 

3. Potholing:  Contractor will verify locations of existing systems for connections. 

4. Site Construction: Contractor will perform all grading, trenching, piping installation, backfilling, and 
compacting of site soils. Thereafter, surface construction will be completed including all foundations, 
concrete slabs, walls, fences, and equipment in accordance with contract documents. 

5. Startup/Testing/Commissioning: Contractor will perform startup and testing to ensure the system is 
operating as intended. In addition, the contractor will be required to assist MSWD staff with ensuring 
that the project was designed, installed, tested, and can be operated and maintained according to the 
operational requirements of MSWD and the Final Permit from DDW.   

 Percent Complete:  0% 

 Deliverables:  

o Photographic documentation  

o Engineers Certification 

Subtask 12.2: Implementation of Advanced Metering Technology Pilot Project 
This task includes work necessary to implement the advanced metering pilot project, and includes:   

1. Public Outreach: MSWD will conduct outreach throughout its service area to inform customers about 
the pilot project and solicit customers to sign-up to participate in the program. Existing customer data 
will be analyzed to ensure that customers selected for the pilot study are collectively considered to be 
a representative sample of customers across the District. 

2. Purchase Materials: MSWD will work with vendors to solicit bids and will purchase advanced metering 
technology from the most competitive bidders. MSWD will purchase up to 100 meters and will also 
provide data connection support to up to 100 local customers who participate in the program. 

3. Installation: MSWD will work with vendors and program participants to install advanced metering 
technologies for 100 customers participating in the pilot program. MSWD proposes installation of a 
platform that will have multiple tools to help customers track and understand their water use patterns. 
The platform will be set-up with alert systems to notify customers and MSWD when there is a spike in 
water use that could be attributed to a water leak. Through the advanced metering tool, MSWD staff 
and customers will have the ability to remotely shut water off to individual meters to stop leaks until 
somebody can arrive onsite and assess the cause of water spikes. 

4. Monitoring, Data Analysis, and Reporting: MSWD will collect data from the 100 participating customers 
over a one-year period. The data collected will include pre-installation water use, and will monitor 
customer water use over the year, taking into consideration climate and precipitation fluctuations. After 
the data is collected, MSWD will prepare a final report of findings, which makes recommendations about 
the potential to expand the program throughout MSWD’s service area. 

 Percent Complete:  0% 

 Deliverables: 

o Agenda, presentations, flyers and other materials from outreach efforts and meetings 

o Site visit installation reports (pre and post) 

o Maps with geographic locations of program participants 

o Final report on program effectiveness 
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Project 2:  Regional Turf Reduction Program 

I. Introduction 

Project Sponsor  

The Desert Water Agency (DWA) and the Coachella Water Authority (CWA) will both serve as the project 
sponsor for the Regional Turf Reduction Program. 

Project Partners 

This project will be implemented by DWA and CWA and will build upon regional conservation efforts that 
are being implemented by all five water suppliers included within the CVRWMG. In addition, this program 
will include extensive outreach and education efforts that will involve stakeholders throughout the Coachella 
Valley, with an emphasis on outreach to DACs.  

Project Purpose 

The Regional Turf Reduction Program is a multifaceted program that will make turf rebates available 
throughout DWA and CWA’s service areas for a variety of sectors, including:  residential, commercial, 
municipal, and multi-family. This program will assist DWA and CWA in effectively managing groundwater 
by reducing demands, and will also move the Region towards meeting mandates established by the State 
Water Resources Control Board to conserve water by 25% statewide over 2013 levels and remove 50 
million square feet of lawn statewide. Further, the project will provide habitat benefits associated with 
replacing monoculture turf with diverse, desert-friendly landscaping.  

The grant funding requested as part of this Proposal is an extension of existing turf rebate programs, and 
would extend rebates to high-demand areas within DWA and CWA’s service areas. Additional rebates are 
necessary to meet an extremely high level of demand in the Region. For example, DWA opened its turf 
rebate program in August 2014 to distribute funding available through the aforementioned grant programs; 
the program was so successful that $1,000,000 in rebate funding was allocated in 60 days and DWA had 
to suspend the program until more funding could be dedicated to rebates.1 

For this specific solicitation, DWA and CWA will target turf removal within economically disadvantaged 
communities (DACs). CWA’s service area is classified 90% DAC per mapping with U.S. Census Data (refer 
to Attachment 7 for more information). DWA’s service area is 71% DAC, and both agencies will ensure that 
at least 25% of the rebates distributed within their service areas are provided to DACs (refer to Attachment 
2 for more information).  

Work Completed 

DWA has developed a robust Turf Buy Back Program that was launched on August 1, 2014. The program 
is divided into three segments: residential, commercial and public property. In order to participate, property 
owners need to fill out an application and successfully complete a pre-conversion site inspection with DWA. 
For residential customers, only front yards are eligible. For commercial and public property (including home 
owners associations [HOAs]), each project will be measured against the program preferences. The 
program will not apply retroactively, so landscape conversions that have already occurred are not 
eligible.  Projects will be eligible for a $2 per square foot rebate up to $3,000 for residential and $10,000 
per project for commercial and public property. All of the aforementioned existing information about DWA’s 
program is publically available via DWA’s website http://www.dwa.org/turf and via the regional water 
conservation website http://cvwatercounts.com/   

Backup documentation that demonstrates work DWA has completed to date for the program includes: 

 DWA Turf Requirements Brochure 

 Turf Buy Back Program Frequently Asked Questions (FAQ) Brochure 

 Approved Plant List 

                                                      
1 Desert Water Agency. 2014. Staff Report to Desert Water Agency Board of Directors on the Turf Buy Back Program 
– November 4, 2014. 

http://www.dwa.org/turf
http://cvwatercounts.com/
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 Compiled List of Landscape Professionals Trained for the Program 

 Sample Turf Buy Back Agreement  

 DWA Turf Buy Back Application 

CWA has also developed a robust turf removal rebate program that was designed to help customers reduce 
outdoor water use by converting their front lawns to desert-friendly landscaping. Given that the majority of 
CWA’s service area is economically disadvantaged, the program has been developed with particular 
outreach and information for DAC residents. Through the program, customers are eligible for a $1 per 
square foot rebate up to $750 for turf removal efforts. All of the aforementioned existing information about 
CWA’s program is publically available via CWA’s website http://conservecoachella.com/ and via the 
regional water conservation website http://cvwatercounts.com/   

Backup documentation that demonstrates work CWA has completed to date for the program includes: 

 Turf Buy Back Program Brochure, which includes: 

o Terms and Conditions 

o Information about Measuring Turf 

o Examples of Hardscapes and Mulches 

 CWA Turf Buy Back Application 

II. Proposed Tasks 

Row (a) Direct Project Administration  

Current Status: No direct project administration work has been completed to-date. Administration for the 
project will begin upon grant award on December 31, 2015.  

Task 1:  Project Management  

This task consists of project management responsibilities associated with the Regional Turf Reduction 
Program, including managing the grant agreement, complying with grant requirements, preparing and 
submitting supporting grant documents, and coordinating with CVWD (IRWM regional grant manager). This 
task also includes administrative responsibilities associated with the project, such as preparing agreements 
between CWA and DWA (if necessary) and coordinating with any other partnering agencies. 

 Percent Complete:  0% 

 Deliverables:  
o Environmental Information Form (EIF) 
o Audited Financial Statements 
o Invoices (anticipated quarterly throughout project implementation) 
o Agreements between CWA and DWA, as necessary 
o Other Applicable Project Deliverables 

Task 2:  Labor Compliance Program (LCP) – Not Applicable 

Through existing program work, the agencies have verified that this program is not a public works project 
as it will not involve construction activities or any other activities that would necessitate a Labor Compliance 
Program.  

Task 3:  Reporting  

This task consists of preparing progress reports detailing work completed during the reporting period as 
outlined in the Final Grant Agreement. This task also includes submitting reports to the CVWD for review 
and inclusion in a progress report to be submitted to DWR.  

This task will also involve preparing the draft Final Project Completion Report and submittal of said report 
to DWR via CVWD for DWR Project Manager’s comment and review no later than 90 days after project 
completion. DWA and CWA will also prepare the Final Report addressing CVWD/DWR comments. The 
report shall be prepared and presented in accordance with the provisions of the Final Grant Agreement.  

http://conservecoachella.com/
http://cvwatercounts.com/
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 Percent Complete:  0% 

 Deliverables:  
o Quarterly Progress Reports 
o Draft and Final Project Completion Report 

Row (b) Land Purchase/Easement  

Current status:  A land purchase easement is not required for implementation of this program. 

Task 4:  Land Purchase – Not Applicable 

The Regional Turf Reduction Program involves provision of rebates; installation of desert-friendly 
landscaping will be completed by individual land owners and would not require land purchase easements. 

Row (c) Planning/Design/Engineering/Environmental Documentation 

Current Status: Project-related planning activities have been completed and are described above under 
Work Completed. Because project-related planning activities have already been completed and were 
partially funded through Proposition 84 Implementation Grants (Round 1 and Drought Solicitation), details 
of this work are not included within the Work Plan, Budget, or Schedule of this Proposal. CWA and DWA 
have not yet prepared Project Performance Monitoring Plans, the plans for the project will begin upon grant 
award on December 31, 2015.  

As explained within the Project Description, both CWA and DWA have already completed guidelines and 
program specifications for their turf reduction programs, which are existing programs. As such, only 
implementation activities will take place as part of this project.  

Task 5:  Feasibility Studies – Not Applicable 

As explained above under Work Completed, both CWA and DWA have completed guidelines and program 
specifications for their turf reduction programs, which are existing programs. As such, no feasibility studies 
are necessary as part of this project. 

Task 6:  Environmental Documentation – Not Applicable 

This project is an existing program and has been found not to require environmental documentation. Both 
CWA and DWA will prepare an EIF documenting that the project does not require environmental 
documentation as part of Task 1. 

Task 7:  Permitting – Not Applicable 

This project is an existing program and has been found not to require permits. As such, no permitting work 
is necessary for this project. Information from CWA and DWA demonstrates that some large-scale (usually 
commercial) turf retrofits may need permits from applicable land use jurisdictions. However, any individual 
permits required for turf replacements will be the responsibility of the private entities receiving rebates and 
are therefore not included in the scope of work for this project.  

Task 8:  Design – Not Applicable 

As explained above under Work Completed, both CWA and DWA have completed guidelines and program 
specifications for their turf reduction programs, which are existing programs. As such, no design work is 
necessary for this project. 

Task 9:  Project Performance Monitoring Plan  

This task involves developing and submitting a Project Performance Monitoring Plan to DWR via CVWD. 
The Project Performance Monitoring Plan will include baseline conditions, a brief discussion of monitoring 
systems to be used, methodology of monitoring, frequency of monitoring, location of monitoring points, and 
any other stipulations required by DWR in the Final Grant Agreement. 

 Percent Complete:  0% 

 Deliverables:  

o Project Performance Monitoring Plan 
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Row (d) Construction/Implementation 

Current Status: CWA and DWA have begun distributing rebates for this program. Implementation activities 
began when DWA launched its turf rebate program on August 1, 2014.  

Task 10:  Contract Services – Not Applicable 

This is an existing project that has already begun implementation; no contract services are required for this 
project. 

Task 11:  Construction Administration – Not Applicable 

This is an existing conservation project that has already begun implementation; no construction 
administration is required for this project. 

Task 12:  Construction/Implementation Activities  

Work under this task includes work necessary to implement the program, and is detailed in two subtasks 
described below.  

Subtask 12.1:  Outreach 

Work completed under this subtask includes work necessary to execute marketing and outreach to promote 
the rebate program. The outreach materials will target different end-users (i.e. municipal, commercial, 
residential, etc.). This task will make necessary changes and updates to the existing conservation web 
pages on the DWA and CWA websites, as well as the regional conservation website 
(www.cvwatercounts.com) to promote the regional turf rebate program. DWA and CWA may also update 
existing supporting documents such as guidance brochures, FAQs, how-to assistance materials, etc. and 
may conduct additional outreach as appropriate, including social media updates, mailers, newsletters, 
press releases, etc. Given that this project has committed to targeting at least 25% of the grant funding to 
DACs, it is anticipated that outreach materials will be updated to target DAC customers within DWA and 
CWA’s service areas. 

 Percent Complete:  0% 

 Deliverables: 

o Outreach campaign specified to different end-users 

o Additions to DWA and CWA’s websites and CV Water Counts website 

o Revised guidance brochures, FAQs, how-to assistance files, and other supporting 
documents 

o Outreach tools and materials (social media, direct mail, newsletters, press releases, etc.) 

Subtask 12.2:  Implementation of the Turf Rebate Program  

This subtask includes work to administer the program, including rebate application review and approval, 
pre- and post-site visits to customer sites, verification of successful project completion, customer support, 
rebate check processing, and program website maintenance.  

This program will issue rebates to remove approximately 800,000 square feet of turf so that it can be 
replaced with a more sustainable water efficient landscape. Each square foot of turf removed is estimated 
to conserve 55.8 gallons of potable water per year. This task also includes work to measure and report 
program progress and budgeted funds for materials and equipment necessary to complete the turf 
replacement or removal activities in compliance with the conditions of the rebate program.  

 Percent Complete:  10% 

 Deliverables: 

o Site visit installation reports (pre and post) 

o Original customer material receipts 

o Maps with geographic locations of program participants, including location of DAC 
customers  

http://www.cvwatercounts.com/
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Project 3:  Regional Well Retrofit and Abandonment Program 

I. Introduction 

Project Sponsor  

The Coachella Valley Water District (CVWD) will serve as the project sponsor for the Regional Well Retrofit 
and Abandonment Program. 

Project Partners 

This project will be implemented by CVWD and will build upon work that has already been completed by 
the CVRWMG, the Coachella Valley Mosquito and Vector Control District (CVMVCD), and the County of 
Riverside. In addition, this program will include extensive outreach and education efforts that will involve 
stakeholders throughout the Coachella Valley, including DACs. CVWD has committed to providing at least 
25% of the funding rebates for well retrofits to DACs in the Region (see Attachment 2 and Attachment 7 for 
more information). 

Project Purpose 

The purpose of this program is to implement the findings and recommendations of the Technical 
Memorandum (TM) for the Regional Well Retrofit and Abandonment Program by offering rebates across 
the Region that fund up to 80% of the total costs needed to properly seal or destroy wells that are currently 
improperly sealed or abandoned. Further, the rebate program will provide rebates to fund retrofits to wells 
for inclusion in the existing California Statewide Groundwater Elevation Monitoring (CASGEM) network. 
The rebate program will implement recommendations in both of the Region’s groundwater management 
plans and will protect groundwater quality, reduce groundwater losses from artesian conditions, and 
increase the Region’s CASGEM monitoring network. 

Work Completed 

In 2014 the Coachella Valley Regional Water Management Group (CVRWMG) completed a TM for the 
Regional Well Retrofit and Abandonment Program. The impetus of this TM was that the two groundwater 
management plans in the Region (one for the Indio Sub-basin and one for the Mission Creek-Garnet Hills 
Sub-basin), both acknowledge that there are a number of supply wells in the Coachella Valley that are 
improperly sealed or abandoned, posing a water quality risk to the Region’s groundwater resources as the 
wells present a potential conduit through which water quality constituents could enter the basin. Some of 
these wells are no longer in use for various reasons, and may be able to be converted to monitoring wells 
for use in the CASGEM program. Other wells that are not suitable for conversion to monitoring wells can 
be properly sealed or destroyed without being further retrofitted for monitoring. Similarly, wells that have 
become artesian as a result of overdraft reduction can be properly sealed to withstand artesian pressure, 
thereby reducing the risk of groundwater contamination and groundwater loss. The aforementioned TM 
was funded through a Proposition 84 Planning Grant as a special study to the 2014 Coachella Valley IRWM 
Plan. Because this TM has already been completed and was also funded through Proposition 84 funding, 
it is not included in the Work Plan, Budget, or Schedule of this application. 

In addition, in an effort to reduce the instances of standing water due to artesian wells, CVWD and CVMVCD 
began an Artesian Well Rebate Program in 2011. The program offers a rebate of up to $3,000 per well and 
requires inspections, metering for wells that are used for groundwater production, and the design and 
implementation of a mosquito management plan. CVWD has not received a single application for the 
Artesian Well Rebate Program as of June 2014, despite being available for multiple years. CVWD Staff 
indicated that well owners that are financially able or willing to retrofit their artesian wells to prevent standing 
water and associated health hazards have done so or are in the process of repairing their wells and have 
not expressed interest in the rebate program. However, the TM identified that there are many more wells, 
approximately 35 thus far that are unable to be repaired due to lack of financial resources. The cost of 
repair or destruction is often much larger than the $3,000 rebate offered through the Artesian Well Rebate 
Program and thus the rebate does not provide enough financial incentive. Information about lessons-
learned, the application process, and outreach across the Region from the Artesian Well Rebate Program 
will be used to help formulate materials for the Regional Well Retrofit and Abandonment Program. Given 
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issues with distributing existing rebates to retrofits for artesian wells, the Regional Well Retrofit and 
Abandonment Program will provide rebates to cover up to 80% of overall retrofit costs, which is intended 
to provide enough financial incentive to encourage well retrofits. Further, CVWD staff will provide permitting 
support and will not require additional plans (such as a mosquito management plan) to incentivize 
participation in the Regional Well Retrofit and Abandonment Program.  

The County of Riverside currently oversees Well Destruction Permits and typically sees about five water 
supply wells per year permitted for destruction (not including environmental monitoring wells). The wells 
permitted for destruction are typically unused agricultural wells that exist on parcels undergoing 
development. The County does not have a database of wells needing proper abandonment/destruction, but 
is very interested in supporting a grant program that would provide property owners with funds through a 
rebate program to assist in completing proper well abandonment activities. Therefore, the County is 
considered a strong partner for the identification of candidate wells for the program as they are the Well 
Destruction Permitting agency for the area. 

The work that has been completed for the Regional Well Retrofit Abandonment Program, as well as work 
completed by other agencies in the Region, and the outstanding need for this program, provide supporting 
information that demonstrate the program has been evaluated and vetted and will be successful in the 
Region.  

II. Proposed Tasks 

Row (a) Direct Project Administration  

Current Status: No direct project administration work has been completed to-date. Administration for the 
project will begin upon grant award on December 31, 2015.  

Task 1:  Project Management  

This task consists of project management responsibilities associated with the Regional Well Retrofit and 
Abandonment Program including managing the grant agreement, complying with grant requirements, 
preparing and submitting supporting grant documents, and coordinating with DWR per terms of the Final 
Grant Agreement. This task also includes administrative responsibilities associated with the project, such 
as preparing agreements between CVRWMG agencies (if necessary) and coordinating with any other 
partnering agencies. 

 Percent Complete:  0% 

 Deliverables:  

o Environmental Information Form (EIF) 

o Audited Financial Statements 

o Invoices (anticipated quarterly throughout project implementation) 

o Agreements between CVRWMG agencies and partnering agencies, as necessary 

o Other Applicable Project Deliverables 

Task 2:  Labor Compliance Program (LCP) 

The Regional Well Retrofit and Abandonment Program would potentially qualify as a public works project 
necessitating labor compliance. CVWD has a labor compliance in place and will provide support to rebate 
recipients to ensure compliance with applicable California Labor Code requirements, including, preparation 
and implementation of a labor compliance program. This scope of work assumes that CVWD will work 
through its existing labor compliance program to select a short-list of contractors that have been verified as 
compliant with California Labor Code requirements; the short-list of contractors will be made available to 
complete retrofits for rebate participants. 

 Percent Complete:  0% 

 Deliverables:  

o Proof of labor compliance upon request 
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Task 3:  Reporting  

This task consists of preparing progress reports detailing work completed during the reporting period as 
outlined in the Final Grant Agreement. This task also includes submitting reports for review and inclusion 
in a progress report to be submitted to DWR.  

Task 3 will also involve preparing the draft Final Project Completion Report and submittal of said report to 
DWR for DWR Project Manager’s comment and review no later than 90 days after project completion. 
CVWD will also prepare the Final Report addressing DWR comments. The report shall be prepared and 
presented in accordance with the provisions of the Final Grant Agreement.  

 Percent Complete:  0% 

 Deliverables:  

o Quarterly Progress Reports 

o Draft and Final Project Completion Report 

Row (b) Land Purchase/Easement  

Current Status:  A land purchase easement is not required for implementation of this program. 

Task 4:  Land Purchase – Not Applicable 

The Regional Well Retrofit and Abandonment Program involves provision of rebates; activities necessary 
to retrofit wells will be completed by individual land owners and would not require land purchase easements. 

Row (c) Planning/Design/Engineering/Environmental Documentation 

Current Status: Project-specific planning activities have not yet been completed. While the TM that provides 
the basis for this program (see above for more information) is complete, specific rebate guidelines, 
standards, and specifications have not yet been developed.   

Task 5:  Feasibility Studies – Not Applicable 

As explained above under Work Completed, a TM has been completed that defines the program, sets 
background information, and provides recommendations included in this work plan. The TM has been 
completed and was funded by DWR through a Proposition 84 Planning Grant, and therefore is not included 
in this scope of work. No additional feasibility studies are necessary as part of this project. 

Task 6:  Environmental Documentation – Not Applicable 

This program is a rebate program that will not require environmental documentation. CVWD will prepare 
an EIF documenting that the project does not require environmental documentation as part of Task 1. 

Task 7:  Permitting  

This task consists of work to assist applicants with securing Well Destruction Permits from the County of 
Riverside and ensuring that abandonment, construction, reconstruction, or destruction of wells takes place 
in accordance with standards recommended in Bulletin 74-81 and 74-90 from DWR. Final permitting will be 
the responsibility of individual well owners, but CVWD staff will provide technical and other support needed 
to help rebate recipients through this process. 

 Percent Complete:  0% 

 Deliverables:  

o Final Well Destruction Permits from County of Riverside 

o California State Contractor-signed documents affirming that abandonment, construction, 
reconstruction, or destruction took place in accordance with DWR and Riverside County 
standards 

Task 8:  Design  

Work completed under this task includes developing final guidelines and specifications for the rebate 
program based upon CVWD’s existing Artesian Well Rebate Program. The final design guidelines will 
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incorporate lessons learned from existing programs, and include coordination with the County of Riverside 
to ensure that projects can be properly vetted according to the County’s regulations.   

 Percent Complete:  0% 

 Deliverables:  

o Well retrofit, abandonment, and destruction guidelines, standards, and specifications 

o Final rebate program application 

Task 9:  Project Performance Monitoring Plan  

This task involves developing and submitting a Project Performance Monitoring Plan to DWR. The Project 
Performance Monitoring Plan will include baseline conditions, a brief discussion of monitoring systems to 
be used, methodology of monitoring, frequency of monitoring, location of monitoring points, and any other 
stipulations required by DWR in the Final Grant Agreement. 

 Percent Complete:  0% 

 Deliverables:  

o Project Performance Monitoring Plan 

Row (d) Construction/Implementation 

Current Status: No project implementation work has been completed to-date. Implementation of the rebate 
program will begin after final design is completed. Implementation of outreach efforts will begin upon grant 
award on December 31, 2015. 

Task 10:  Contract Services – Not Applicable 

No contract services are required for this project. Project will be implemented by CVWD staff in coordination 
with partnering agencies. 

Task 11:  Construction Administration – Not Applicable 

No construction administration is required for this project. Project will be implemented by CVWD staff in 
coordination with partnering agencies. 

Task 12:  Construction/Implementation Activities  

Work under this task includes work necessary to implement the program, and is detailed in two subtasks 
described below.  

Subtask 12.1:  Outreach 

Work completed under this subtask includes work necessary to execute marketing and outreach to promote 
the rebate program. The outreach materials will target different potential customers that were identified in 
the TM (see Work Completed) and will use existing resources such as CVWD’s website and the regional 
conservation website (www.cvwatercounts.com) to promote the regional well retrofit rebate program. 
CVWD may also produce outreach documents such as guidance brochures, FAQs, etc. and may conduct 
additional outreach as appropriate, including social media updates, mailers, newsletters, press releases, 
etc. 

 Percent Complete:  0% 

 Deliverables: 

o Outreach campaign specified to well owners 

o Additions to CVWD’s website and CV Water Counts website 

o Revised guidance brochures, FAQs, and other supporting documents 

o Outreach tools and materials (social media, direct mail, newsletters, press releases, etc.) 

http://www.cvwatercounts.com/
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Subtask 12.2:  Implementation of the Regional Well Retrofit Rebate Program  

This subtask includes work to administer the program, including rebate application review and approval, 
pre- and post-site visits to customer sites, verification of successful project completion, customer support, 
rebate check processing, and program website maintenance.  

This program will issue rebates to convert approximately 21 wells for CASGEM monitoring, properly seal 
approximately 62 wells, and destroy approximately 4 wells for a total of approximately 87 wells retrofitted. 
This task also includes work to measure and report program progress and budgeted funds for materials 
and equipment necessary to complete the retrofits in compliance with the conditions of the rebate program. 
Per information from the TM for the Regional Well Retrofit and Abandonment Program, retrofitting wells for 
inclusion in the CASGEM monitoring network, properly sealing wells, and destroying wells will require the 
following activities.  

Well Retrofit for the CASGEM Program: 
CASGEM retrofits will first require scoping wells using video monitoring tools to assure that they are free of 
obstructions that could lead to incorrect groundwater level readings or issues during monitoring. After video 
scoping is complete, all existing wellhead and vault appurtenances will be removed and recycled. Generally, 
the candidate wells are likely to be 14 to 16 inches in diameter, and will therefore require a cover plate to 
downsize to a smaller diameter (approximately 2 inches) required for monitoring equipment. Once 
monitoring equipment is installed, a locking cap will be placed on the new equipment and will be welded to 
the existing casing to ensure that the well is not publically accessible. If the well locations are in confined 
spaces, equipment and personnel must meet confined space regulations for the Occupational Safety and 
Health Administration (OSHA). Once installation has been completed, a monitoring device will be used to 
test that equipment is working properly. 21 total CASGEM retrofits are anticipated.  

Properly Sealing Wells: 
Wells that are considered to be in good condition, with intact well casing below ground, are eligible to be 
sealed. Sealing activities will vary based upon the depth in which wells are located per the terms of DWR’s 
Bulletin No. 74-81 and Bulletin No. 74-90. However, it is assumed that most wells are located in areas 
where it is desirable for the well sites to be used for other purposes in the future. As such, per the 
aforementioned bulletins, the sites must be excavated 5-feet below the ground surface, the well casing and 
appurtenances must be removed to this depth, and a sealing material must be placed to form a water-tight 
cap on the well, after which time the well will be re-filled with native soil.  

Once sealing has been completed, testing will take place to ensure that the seal is water tight and that 
leaking will not occur. After installation, contractors will need to ensure that sealing has taken place in 
accordance with DWR’s Bulletin No. 74-81 and Bulletin No. 74-90, and Ordinance 682 of the County of 
Riverside, which regulates the construction, reconstruction, abandonment, and destruction of wells. 62 total 
rebates to properly seal wells are anticipated.  

Well Destruction: 
Wells that have excessively corroded or have compromised casings or seals will need to be destroyed 
completely. Destruction is much more costly, because it requires dewatering and excavation to analyze the 
current status of the well. If well casings are corroded and unstable, measures such as perforating the 
casing will be necessary to ensure that wells do not collapse during destruction activities. Final sealing will 
be permanent in nature, and will therefore result in the well becoming unusable for future uses. After 
installation of final capping, contractors will also need to ensure that destruction has taken place in 
accordance with Ordinance 682 of the County of Riverside, as well as Bulletin No. 74-81 and Bulletin No. 
74-90 prepared by DWR. 4 total rebates to properly destroy wells are anticipated.  

 Percent Complete:  0% 

 Deliverables: 

o Site visit installation reports (pre and post) 

o Original customer material receipts 

o Maps with geographic locations of program participants, including location of DAC 
customers 
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Project 4:  DAC Septic Rehabilitation and Demand Reduction 

I. Introduction 

Project Sponsor  

The Coachella Valley Water District (CVWD) will serve as the project sponsor for the DAC Septic 
Rehabilitation and Demand Reduction Program. 

Project Partners 

This project will be implemented by CVWD and will build upon work that has already been completed by 
the CVRWMG as part of the DAC Outreach Program. In addition, this program will include extensive 
outreach and education efforts that will involve DAC stakeholders throughout the Coachella Valley. 

Project Purpose 

The purpose of this program is to implement the findings and recommendations of the DAC Outreach 
Program and local stakeholders by offering rebates for DACs in the Region that will fund rehabilitation of 
septic systems and implement greywater systems to reuse available local water sources. The rebate 
program will, therefore, implement recommendations from the DAC Outreach Program and local residents 
and will also address drought-related issues in the Region.  

Work Completed 

In 2011 the CVRWMG received a separate grant from DWR to implement a Disadvantaged Community 
Outreach Demonstration Program (DAC Outreach Program), which was completed in 2013. The goal of 
the DAC Outreach Program was to develop and implement methods to improve DAC participation in the 
overall Coachella Valley IRWM planning process. The DAC Outreach Program identified potential project 
concepts that could be implemented to directly benefit DACs and resolve high priority water-related issues 
in DACs. To move the project concepts forward, the DAC Outreach Program scope included additional 
work to develop in-depth engineering and project management plans for priority DAC projects.  

One of the project concepts that was selected for additional engineering work was a program to evaluate 
rehabilitation or replacement of onsite wastewater treatment systems (septic systems) to address issues 
associated with aging or failing septic systems. This concept was selected, because aging or failing septic 
systems that result in surfacing wastewater have been cited as a serious public health concern and a 
potential source of water quality constituents such as bacteria and nitrates in local water resources. Due to 
the importance of public health and local groundwater quality throughout the Coachella Valley, there is a 
need to rehabilitate or replace aging or failing septic systems to protect local residents and the Region's 
groundwater supplies and prevent constituents of concern from entering the Coachella Valley Stormwater 
Channel and the Salton Sea in areas where failing septic systems are located in the shallow groundwater 
aquifer. Because the DAC Outreach Program that identified the need for the DAC Septic Rehabilitation and 
Demand Reduction Program was funded through a DAC Outreach Grant from DWR through the Proposition 
84 IRWM Program, it is not included in the Work Plan, Budget, or Schedule of this application. 

After work was completed on the DAC Outreach Program, the State of California entered a severe multi-
year drought that is still ongoing. As a result of the drought and conservation restrictions in the Region, 
many residents have been looking for ways to increase water reuse and conserve water in accordance with 
statewide mandates. As a result of the drought and findings of the DAC Outreach Program, it was suggested 
by local stakeholders that a program be implemented to retrofit mobile home parks in the Region to install 
greywater systems with flows from washing machines. The installation of greywater systems would provide 
water supply benefits by providing a source of reuse water (greywater), and would also address findings of 
the DAC Outreach Program associated with failing septic systems. By removing washing machine flows 
from entering septic systems, a major source of overloading would be removed, making this nuisance water 
available for reuse. 

Greywater systems that meet requirements of Chapter 16A of the California Plumbing Code do not require 
permits or inspection. In general, permits and inspection are not required for clothes washer systems that 
do not require cutting of the existing plumbing piping. As such, it is anticipated that the greywater systems 
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that will be installed as part of the DAC Septic Rehabilitation and Demand Reduction Program will not 
require permitting or inspection from the County of Riverside or other applicable jurisdictions. 

II. Proposed Tasks 

Row (a) Direct Project Administration  

Current Status: No direct project administration work has been completed to-date. Administration for the 
project will begin upon grant award on December 31, 2015.  

Task 1:  Project Management  

This task consists of project management responsibilities associated with the DAC Septic Rehabilitation 
Program including managing the grant agreement, complying with grant requirements, preparing and 
submitting supporting grant documents, and coordinating with DWR. This task also includes administrative 
responsibilities associated with the project, such as preparing agreements between other partnering entities 
(if necessary) and coordinating with any other partnering entities. 

 Percent Complete:  0% 

 Deliverables:  

o Environmental Information Form (EIF) 

o Audited Financial Statements 

o Invoices (anticipated quarterly throughout project implementation) 

o Agreements between partnering entities, as necessary 

o Other Applicable Project Deliverables 

Task 2:  Labor Compliance Program (LCP) 

The DAC Septic Rehabilitation and Demand Reduction Program could potentially qualify as a public works 
project necessitating labor compliance. CVWD has a labor compliance in place and will provide support to 
rebate recipients to ensure compliance with applicable California Labor Code requirements, including, 
preparation and implementation of a labor compliance program. This scope of work assumes that CVWD 
will work through its existing labor compliance program to select a short-list of contractors that have been 
verified as compliant with California Labor Code requirements; the short-list of contractors will be made 
available to complete retrofits for rebate participants. 

 Percent Complete:  0% 

 Deliverables:  

o Proof of labor compliance upon request 

Task 3:  Reporting  

This task consists of preparing progress reports detailing work completed during the reporting period as 
outlined in the Final Grant Agreement. This task also includes submitting reports for review and inclusion 
in a progress report to be submitted to DWR.  

Task will also involve preparing the draft Final Project Completion Report and submittal of said report to 
DWR for DWR Project Manager’s comment and review no later than 90 days after project completion. 
CVWD will also prepare the Final Report addressing DWR comments. The report shall be prepared and 
presented in accordance with the provisions of the Final Grant Agreement.  

 Percent Complete:  0% 

 Deliverables:  

o Quarterly Progress Reports 

o Draft and Final Project Completion Report 
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Row (b) Land Purchase/Easement  

Current Status:  A land purchase easement is not required for implementation of this program. 

Task 4:  Land Purchase – Not Applicable 

The DAC Septic Rehabilitation and Demand Reduction Program involves provision of rebates; activities 
necessary to retrofit septic systems and install greywater systems will be completed by individual land 
owners and would not require land purchase easements. 

Row (c) Planning/Design/Engineering/Environmental Documentation 

Current Status: Project-specific planning activities have not yet been completed. While the Final Report 
from the DAC Outreach Program that provides the basis for this program (see above for more information) 
is complete, specific rebate guidelines, standards, and specifications have not yet been developed.   

Task 5:  Feasibility Studies – Not Applicable 

As explained above under Work Completed, a Final Project Report has been completed that defines the 
program, sets background information, and provides recommendations included in this work plan. The Final 
Report has been completed and was funded by DWR through a Proposition 84 Grant, and therefore is not 
included in this scope of work. No additional feasibility studies are necessary as part of this project. 

Task 6:  Environmental Documentation – Not Applicable 

This program is a rebate program that will not require environmental documentation. CVWD will prepare 
an EIF documenting that the project does not require environmental documentation as part of Task 1. 

Task 7:  Permitting – Not Applicable 

Permits would not be required for this program, because this is a rebate program and does not include 
actual completion of onsite work. Greywater systems that would be installed with the rebates must meet 
requirements of Chapter 16A of the California Plumbing Code for greywater systems that do not require 
permits or inspection. Further, it is anticipated that any rehabilitation that takes place to septic systems 
would be done in accordance with applicable onsite permits (Conditional Use Permits and other permits) 
from the County of Riverside. Any additional permitting required for the onsite systems will be the 
responsibility of the applicable land owners. 

Task 8:  Design  

Work completed under this task includes developing final guidelines and specifications for the rebate 
program based upon CVWD’s existing experience working with DACs to administer rebates. The final 
design guidelines will incorporate lessons learned from existing rebate programs, and include coordination 
with local NGOs that represent DACs to ensure that the rebate program will meet the needs of local DACs 
and be understandable to stakeholders. 

 Percent Complete:  0% 

 Deliverables:  

o Septic system rehabilitation and greywater installment guidelines, standards, and 
specifications 

o Final rebate application 

Task 9:  Project Performance Monitoring Plan  

This task involves developing and submitting a Project Performance Monitoring Plan to DWR. The Project 
Performance Monitoring Plan will include baseline conditions, a brief discussion of monitoring systems to 
be used, methodology of monitoring, frequency of monitoring, location of monitoring points, and any other 
stipulations required by DWR in the Final Grant Agreement. 

 Percent Complete:  0% 

 Deliverables:  

o Project Performance Monitoring Plan 
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Row (d) Construction/Implementation 

Current Status: No project implementation work has been completed to-date. Implementation will begin 
after final design is completed.  

Task 10:  Contract Services – Not Applicable 

No contract services are required for this project. 

Task 11:  Construction Administration – Not Applicable 

No construction administration is required for this project. 

Task 12:  Construction/Implementation Activities  

Work under this task includes work necessary to implement the program, and is detailed in two subtasks 
described below.  

Subtask 12.1:  Outreach 

Work completed under this subtask includes work necessary to execute marketing and outreach to promote 
the rebate program to DACs in the Region. The outreach materials will target mobile home parks in DACs 
and will use existing resources such as CVWD’s website and the regional conservation website 
(www.cvwatercounts.com) to promote the program. CVWD may also produce outreach documents such as 
guidance brochures, FAQs, etc. and may conduct additional outreach as appropriate, including social media 
updates, mailers, newsletters, press releases, etc. 

 Percent Complete:  0% 

 Deliverables: 

o Outreach campaign specified to DACs 

o Additions to CVWD’s website and CV Water Counts website 

o Revised guidance brochures, FAQs, and other supporting documents 

o Outreach tools and materials (social media, direct mail, newsletters, press releases, etc.) 

Subtask 12.2:  Implementation of the DAC Septic Rehabilitation and Demand Reduction Program 

This subtask includes work to administer the program, including rebate application review and approval, 
pre- and post-site visits to customer sites, verification of successful project completion, customer support, 
rebate check processing, and program website maintenance.  

This program will issue rebates up to $2,000 per greywater system, and will result in completion of up to 
175 greywater systems. The program will also issue rebates to retrofit septic systems with issues that 
cannot be addressed by offloading greywater flows alone. Rebates of up to $15,000 per mobile home park 
will be issued to rehabilitate applicable failing septic systems, and it is anticipated to result in rehabilitation 
of septic systems in 5 small mobile home parks. This task also includes work to measure and report program 
progress and budgeted funds for materials and equipment necessary to complete the retrofits in compliance 
with the conditions of the rebate program.  

Per information from the Final Report for the DAC Outreach Program and general information about simple 
laundry-to-landscape greywater systems, it is anticipated that implementation of the rebate program will 
involve the following activities.  

Septic System Rehabilitation: 
The first step of septic system rehabilitation involves soil percolation tests, which must take place in 
accordance with standards set by the Riverside County Department of Environmental Health (DEH). The 
soil tests will determine overall percolation findings and depth to groundwater, which will be used to 
determine the appropriate location for the rehabilitated septic systems as well as the necessary leach field 
size to allow for percolation. Once design parameters have been determined, the rehabilitation site must 
be excavated; if necessary, the existing septic systems will be removed and disposed of per requirements 
of the Riverside County DEH. After excavation, the piping, septic tanks, and other appurtenances will be 
installed per parameters determined during percolation testing. After the equipment has been installed, the 

http://www.cvwatercounts.com/
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systems must be inspected and tested to ensure they are operating properly per terms of the Riverside 
County DEH. It is anticipated that 5 total rebates for septic system rehabilitation will be provided through 
this program.    

Greywater System Installation:  
All greywater systems will be “laundry to landscape” systems that involve a single connection from a 
washing machine unit to a greywater irrigation system in accordance with requirements of Chapter 16A of 
the California Plumbing Code (CPC). The requirements of the CPC that must be followed to avoid permitting 
requirements include:  1) avoid greywater contact with people or domestic animals, 2) above-ground 
spraying or sprinkling is prohibited, 3) surfacing, ponding, and runoff of greywater is prohibited, 4) greywater 
cannot be stored for more than 24 hours, 5) irrigation or disposal field must be filled with mulch, gravel, soil, 
or a soil shield 6) discharge point should be covered with 2-inches of mulch, gravel, soil, or a soil shield, 7) 
there must be a valve that allows for diversion of greywater back to the septic system, 8) diversion valve 
must be clearly labeled, 9) no toxins may go down the drain (into the washing machine), 10) greywater 
used for plant irrigation may not touch the edible part of the plant.  

Simple greywater systems installed through the rebates will not require pumps, but rather will use the pump 
in the washing machine to move greywater from the washing machine to the irrigation system. For these 
systems, general installation includes:  trenching and installing irrigation piping, re-plumbing washing 
machines, installing a diversion valve, and connecting the washing machine to the new subsurface irrigation 
lines. It is anticipated that 175 total rebates for greywater systems will be provided through this program.    

 Percent Complete:  0% 

 Deliverables: 

o Site visit installation reports (pre and post) 

o Original customer material receipts 

o Maps with geographic locations of program participants 
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Project 5:  Torres-Martinez Septic to Sewer Conversion Program 

I. Introduction 

Project Sponsor  

The Torres-Martinez Desert Cahuilla Indians (DCI) will serve as the project sponsor for the Torres-Martinez 
Septic to Sewer Conversion Project. 

Project Partners 

This project will be implemented by Torres-Martinez DCI, in collaboration with CVWD, and will build upon 
work that has already been completed by Torres-Martinez DCI, Indian Health Services (IHS), and CVWD 
for the project site.  

Project Purpose 

The purpose of this project is to complete engineering, design, and environmental documentation that detail 
efforts necessary to connect the Avenue 64 Housing Subdivision to CVWD’s municipal sewer system. The 
goal of this project is to complete planning work with assistance from Proposition 84 funding, which would 
allow Torres-Martinez DCI to acquire additional funding (USDA Rural Assistance funding) to complete 
construction activities. This model of leveraging IRWM funding to complete planning and design for local 
DAC projects has been successful in the past as IRWM funding from the Round 2 Proposition 84 solicitation 
were used in a similar manner for the St. Anthony (San Antonio del Desierto) Mobile Home Park in Mecca.  

Work Completed 

The Torres-Martinez Septic to Sewer Conversation Project is a planning and design project that would 
serve a Tribal community that is 100% economically disadvantaged (see Attachment 7 for more 
information). The project provides engineering, design, and environmental services for a project that would 
connect Tribal residents to municipal sewer services provided by CVWD. 

The site that would be served by the project is known as the Avenue 64 Housing Subdivision, which is 
located within Tribal reservation land owned by the Torres-Martinez DCI. The Tribal population living within 
the reservation boundaries is approximately 400 and is spread out throughout the reservation, with higher 
population density (approximately 33 single occupancy homes) in the Avenue 64 Housing Subdivision that 
is located at the intersection of Avenue 64 and Monroe Street. 

Preliminary reports specific to the wastewater system for the Avenue 64 Housing Subdivision have been 
completed, including a Preliminary Engineering Report that was completed by IHS in 2012. The 2012 PER 
noted that many of the septic systems in the Avenue 64 Housing Subdivision are failing, and that there is 
evidence of surfacing sewage and hydraulic overloading in and outside of homes, which presents acute 
public health and safety concerns. As a result of the size and location of the housing subdivision, the report 
noted that connecting to CVWD’s nearby sewer system would address all of the existing health and safety 
needs of the Tribe associated with onsite wastewater services. The proposed sewer main would connect 
to an existing CVWD-owned 33-inch sewer main located at the intersection of Avenue 62 and Monroe 
Street. The new sewer main would be built within the Monroe Street right-of-way (ROW) between Avenue 
64 and Avenue 62 and would connect to an internal sewer collection system constructed with IHS and 
Environmental Protection Agency (EPA) funds. The PER indicated that the new sewer main would be a 
gravity sewer main and would require construction of approximately 5,000 feet of 10” vitrified clay pipe 
(VCP) from the existing 33” VCP sewer main to the intersection of Avenue 64 and Monroe. The PER also 
noted that the new sewer main would need to include manholes located at least every 500 feet, and would 
also require manholes at the intersections with sewer laterals. After construction of the new sewer main, 
the existing septic systems would need to be properly abandoned per requirements of the Riverside County 
Department of Public Health. 

The project site and the ongoing wastewater issues have been extensively documented, largely through 
the 2012 PER that was completed by IHS. The Tribe has also conducted coordination efforts with CVWD, 
and have secured a Sanitation Agreement that commits CVWD to assisting the Tribe with applying for 
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USDA funding for construction. The Sanitation Agreement also demonstrates CVWD’s willingness to 
connect the Avenue 64 Housing Subdivision to CVWD’s municipal wastewater system. 

The 2012 PER completed by IHS looked at three separate alternatives for extending the sewer main along 
Monroe Street to the Avenue 64 Housing Subdivision from the existing CVWD sewer system. The three 
alternatives included:   

1. Tribally Owned Gravity Sewer 
2. CVWD Owned Gravity Sewer 
3. Tribally Owned Variable Grade Sewer 

The PER recommended Option #2, and through the aforementioned Sanitation Agreement, CVWD has 
agreed to maintain ownership of the proposed gravity sewer system.  

A project is currently underway and is being partially funded with Proposition 84-Round 2 funding that would 
connect the Avenue 64 Subdivision to CVWD’s municipal water system. The water system pipelines would 
be co-located with the proposed sewer main and therefore have similar environmental resources issues 
and concerns. The ongoing project related to the water main connection is currently stalled due to cultural 
resources concerns that have been raised by the State Historic Preservation Office (SHPO). Therefore, 
since the time that the 2012 PER was completed, cultural issues have arisen that were not known at the 
time that the PER was completed. As a result of this issue, additional cultural resources studies need to be 
completed to meet SHPO’s concerns. The additional cultural resources studies may impact the originally 
proposed design and pipeline alignment described in the PER to avoid sensitive cultural resources. The 
Torres-Martinez Septic to Sewer Conversion Project will include completion of a directed cultural resources 
report, a biological resources report, environmental documentation via an Initial Study-Mitigated Negative 
Declaration/Environmental Assessment (IS-MND/EA), final design work, and preparation of a PER per 
standards of the USDA. Completion of the environmental, design, and engineering portions of the project 
will allow Torres-Martinez DCI to complete work that is necessary to move the project forward toward 
construction.   

II. Proposed Tasks 

Row (a) Direct Project Administration  

Current Status: Work under this task includes work necessary to prepare this grant Proposal, which began 
in June of 2015. No additional direct project administration work has been completed to-date. Grant 
agreement-related administration for the project will begin upon grant award on December 31, 2015.  

Task 1:  Project Management  

This task consists of project management responsibilities associated with the Torres-Martinez Septic to 
Sewer Conversion Project including preparing the grant application, managing the grant agreement, 
complying with grant requirements, preparing and submitting supporting grant documents, and coordinating 
with DWR. This task also includes administrative responsibilities associated with the project, such as 
preparing agreements between other partnering entities (if necessary) and coordinating with any other 
partnering entities. Finally, work included in this task includes work necessary to prepare this Proposal.  

 Percent Complete:  20% 

 Deliverables:  

o Environmental Information Form (EIF) 

o Audited Financial Statements 

o Invoices (anticipated quarterly throughout project implementation) 

o Agreements between partnering entities, as necessary 

o Other Applicable Project Deliverables 

Task 2:  Labor Compliance Program (LCP) – Not Applicable 

This project is a non-construction DAC project that will not involve construction activities or any other 
activities that would necessitate a Labor Compliance Program.  
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Task 3:  Reporting  

This task consists of preparing progress reports detailing work completed during the reporting period as 
outlined in the Final Grant Agreement. This task also includes submitting reports for review and inclusion 
in a progress report to be submitted to DWR.  

Task will also involve preparing the draft Final Project Completion Report and submittal of said report to 
DWR for DWR Project Manager’s comment and review no later than 90 days after project completion. 
Torres-Martinez DCI will also prepare the Final Report addressing DWR comments. The report shall be 
prepared and presented in accordance with the provisions of the Final Grant Agreement.  

 Percent Complete:  0% 

 Deliverables:  

o Quarterly Progress Reports 

o Draft and Final Project Completion Report 

Row (b) Land Purchase/Easement  

Current Status:  A land purchase easement is not required for implementation of this program. 

Task 4:  Land Purchase – Not Applicable 

The Torres-Martinez Septic to Sewer Conversion Project is a planning and design project that does not 
require land purchases to complete. However, the project that will ultimately be constructed will involve 
construction within an existing public ROW and Torres-Martinez DCI’s land, and will also not require any 
land purchases or easements to be acquired. 

Row (c) Planning/Design/Engineering/Environmental Documentation 

Current Status: Project-specific design and environmental analysis activities have not yet been completed. 
Feasibility studies are not necessary to move the project forward. 

Task 5:  Feasibility Studies – Not Applicable 

Initial project-related assessments have been completed as described in the section above regarding Work 
Completed. These assessments analyzed the feasibility of connecting to CVWD’s existing sewer system, 
but did not consider a potential new alignment or design that would need to take place due to cultural 
resources issues. Therefore, the PER that was prepared by IHS is not considered as a “Feasibility Study” 
for the proposed project as it does not describe additional work that is currently proposed to address cultural 
resources concerns. 

Task 6:  Environmental Documentation  

Environmental documentation for the project is currently stalled due to issues associated with cultural 
resources. In order to move the project forward and finalize CEQA-NEPA documentation (an IS-MND/EA), 
additional cultural resources investigations need to be completed.  

After analyzing SHPO comments, the Tribe has determined that a 12-acre site will be analyzed, 
concentrating on potential cremations and resources within the identified Area of Potential Effect of the 
proposed sewer alignment. Work will involve a Phase II Testing Plan following the County of Riverside 
Guidelines and will also respond to questions posed by SHPO on the larger overall village and burial 
grounds, including the depth of the resource(s) to the extent possible. In total, a Section 106 report meeting 
requirements of the National Historic Preservation Act will be prepared. The results of the final cultural 
resources assessment will inform design of the project as it is anticipated that design will need to be 
completed in a manner that avoids culturally-sensitive resource areas. A Biological Resources Report also 
needs to be updated as the previously-prepared report is now more than two years old. Findings of the 
final, SHPO-approved cultural assessment and the revised biological report will be incorporated into an IS-
MND/EA. 

Once environmental documentation has been completed, a Mitigation Monitoring and Reporting Program 
will be developed and implemented to ensure compliance with CEQA and NEPA. Torres-Martinez DCI or 
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its contractors will prepare a No Legal Challenges letter per the terms of the Final Grant Agreement as well 
as tribal notification per requirements of PRC §75102. 

 Percent Complete:  0% 

 Deliverables:  

o Updated Phase I Cultural Resources Report  

o Updated Biological Report 

o Final Phase II Testing Plan  

o Phase II Cultural Resources Report 

o Section 106 Report  

o Notice of Determination  

o Final Initial Study-Mitigated Negative Declaration/Environmental Assessment 

o No Legal Challenges Letter 

o Proof of Tribal Notification upon request 

Task 7:  Permitting – Not Applicable 

Permits for the project will be secured at a future date, prior to construction. The focus of this project is to 
complete the design and environmental work necessary to allow the Tribe to secure additional funding for 
construction. Additional construction-related work will involve securing permits; as such, permitting is not 
included in this scope of work.  

Task 8:  Design  

Project design will require solicitation of engineering consultants, review of their qualifications and 
proposals, and selection and contracting. The selected design consultant will be responsible for delivery of 
30, 60, 90, and 100% design plans and specifications for construction of the sewer and water connections 
to CVWD’s system. Design plans and specifications must adhere to CVWD design requirements and 
therefore will require review and approval by CVWD. Work under this task also requires work necessary to 
complete a Preliminary Engineering Report that meets requirements of the USDA. 

 Percent Complete:  0% 

 Deliverables:  

o 30% Design Plans 

o 60% Design Plans 

o 90% Design Plans and Specifications  

o 100% Design Plans and Specifications 

o Plan Review and Coordination with CVWD – updated Final Design plans will be provided 
in the event that CVWD modifies the 100% Design Plans and Specifications 

o Preliminary Engineering Report per USDA Requirements 

Task 9:  Project Performance Monitoring Plan – Not Applicable 

This project will provide direct water-related benefits to a project area entirely comprised of a DAC, is in the 
planning/design phase, and does not intend to complete construction with this funding. As per the 
stipulations of the Proposal Solicitation Package, a Project Performance Monitoring Plan is not required.   

Row (d) Construction/Implementation – Not Applicable 

Current Status:  This project will provide direct water-related benefits to a project area entirely comprised 
of a DAC, is in the planning/design phase, and does not intend to complete construction with this funding. 
As such, there will be no work completed under Category D. 

Task 10:  Contract Services – Not Applicable 

No contract services are required for this project. 
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Task 11:  Construction Administration – Not Applicable 

No construction administration is required for this project. 

Task 12:  Construction/Implementation Activities – Not Applicable 

The project provides engineering, design, and environmental services for a project that would ultimately 
connect Tribal residents to municipal sewer services provided by CVWD. This project qualifies as a 
“planning DAC” project per the PSP as it would provide direct water-related benefits to a project area entirely 
comprised of a DAC, is in the planning/design phase, and does not intend to complete construction with 
this solicitation.  
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Project 6:  Shady Lane Water and Sewer Connection Project 

I. Introduction 

Project Sponsor  

The Coachella Water Authority (CWA) will serve as the project sponsor for the Shady Lane Water and 
Sewer Connection Project. 

Project Partners 

This project will be implemented by CWA in collaboration with Shady Lane Mobilehome Park, Inc. and will 
build upon work that has already been completed by CWA and Shady Lane Mobilehome Park, Inc. for the 
project site.  

Project Purpose 

The purpose of this project is to complete preliminary design, engineering, and environmental reports to 
connect the Shady Lane site to CWA’s municipal water and sewer system. The goal of this project is to 
complete planning work with assistance from Proposition 84 funding, which would allow Shady Lane 
Mobilehome Park, Inc. to apply for USDA Rural Assistance funding to complete construction activities. This 
model of leveraging IRWM funding to complete planning and design for local DAC projects has been 
successful in the past as IRWM funding from the Round 2 Proposition 84 solicitation were used in a similar 
manner for the St. Anthony (San Antonio del Desierto) Mobile Home Park in Mecca. Part of the selection 
process for this project included verifying that the project was eligible for USDA Rural Community 
Assistance funding (for construction) given its location and size. 

Work Completed 

The Shady Lane Water and Sewer Connection Project is a planning and design project that would serve a 
mobile home park that is 100% economically disadvantaged (see Attachment 7 for more information). The 
project provides engineering, design, and environmental services for a project that would connect the Shady 
Lane site to municipal water and sewer services provided by CWA.  

The Shady Lane site, also referred to as the Garcia Mobile Home Park or Rancho Garcia, is located in 
unincorporated Riverside County. Specifically, the project site lies south of the city limit of the City of 
Coachella, but within the sphere of influence of CWA. The project area is a mobile home park community 
with 86 lots with an area of about 8.8 acres and is located south of Avenue 54 and east of Shady Lane near 
the address of 54596 Shady Lane, Coachella, CA.  

On September 3, 2012 there was a lawsuit filed against the owners of the mobile home park for multiple 
causes of action concerning operation of the park, including issues with onsite sewer and water services. 
This case was settled in 2015, the result of which is that ownership of the park will be transferred to the 
Shady Lane Mobilehome Park, Inc., a non-profit organization dedicated to ensuring that the residents of 
this community can remain in their homes at an affordable price. Shady Lane Mobilehome Park, Inc.  has 
been working with applicable agencies in the Coachella Valley to secure proper permitting for the park, and 
specifically, to connect the park to CWA’s water and wastewater system. In 2012 CWA completed a 
Technical Memorandum (TM) for the Shady Lane Sewer Improvement Project. The purpose of the TM was 
to evaluate a potential sewer system design that would connect the park to the municipal sewer system 
and provide a preliminary opinion on construction costs.  

The 2012 TM completed by CWA found that the proposed sewer improvements would include installation 
of approximately 3,300 linear feet of new 8-inch diameter gravity sewer, approximately 500 linear feet of 
new 4-inch diameter force main, approximately 14 manholes, and 86 lateral service connections with a 
diameter of 4 inches. The sewer would flow by gravity westerly in the community towards Shady Lane, and 
then northerly to south of Avenue 54. A new manhole in Shady Lane immediately south of Avenue 54 would 
serve as a wet well for sewer pumps to lift the flow through a short force main to a new manhole installed 
in the existing sewer main in Avenue 54. The project would connect to CWA’s existing 12-inch gravity sewer 
main located in Avenue 54. 
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A 2015 assessment completed by CWA for the proposed water improvements found that installation of a 
water main would be fairly straight forward, involving a connection approximately 1,540 linear feet in length 
from the Shady Lane site to the existing water main in Avenue 54. This connection would include installation 
of 8-inch ductile iron pipe and one master meter. 

Cumulatively, the work that has been completed demonstrates the following:  

 Connection to CWA’s municipal system is feasible given the site’s proximity to existing water and 
sewer mains. 

 Connection to CWA’s municipal system is the most reliable long-term solution to resolve onsite 
public health issues associated with water and sewer provision. 

 The project site is located within unincorporated Riverside County, which would allow the project 
to be eligible to receive additional grant funding from USDA’s Rural Community Assistance 
Program for construction activities, provided that design and environmental work is completed. 

II. Proposed Tasks 

Row (a) Direct Project Administration  

Current Status: Work under this task includes work necessary to prepare this grant Proposal, which began 
in June of 2015. No additional direct project administration work has been completed to-date. Grant 
agreement-related administration for the project will begin upon grant award on December 31, 2015.  

Task 1:  Project Management  

This task consists of project management responsibilities associated with the Shady Lane Water and Sewer 
Connection Project, including preparing the grant application, managing the grant agreement, complying 
with grant requirements, preparing and submitting supporting grant documents, and coordinating with 
DWR. This task also includes administrative responsibilities associated with the project, such as preparing 
agreements between other partnering entities (if necessary) and coordinating with any other partnering 
entities. Finally, work included in this task includes work necessary to prepare this Proposal.  

 Percent Complete:  20% 

 Deliverables:  

o Environmental Information Form (EIF) 

o Audited Financial Statements 

o Invoices (anticipated quarterly throughout project implementation) 

o Agreements between partnering entities, as necessary 

o Other Applicable Project Deliverables 

Task 2:  Labor Compliance Program (LCP) – Not Applicable 

This project is a non-construction DAC project that will not involve construction activities or any other 
activities that would necessitate a Labor Compliance Program.  

Task 3:  Reporting  

This task consists of preparing progress reports detailing work completed during the reporting period as 
outlined in the Final Grant Agreement. This task also includes submitting reports for review and inclusion 
in a progress report to be submitted to DWR.  

Task will also involve preparing the draft Final Project Completion Report and submittal of said report to 
DWR for DWR Project Manager’s comment and review no later than 90 days after project completion. CWA 
will also prepare the Final Report addressing DWR comments. The report shall be prepared and presented 
in accordance with the provisions of the Final Grant Agreement.  

 Percent Complete:  0% 

 Deliverables:  

o Quarterly Progress Reports 
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o Draft and Final Project Completion Report 

Row (b) Land Purchase/Easement  

Current Status:  A land purchase easement is not required for implementation of this program. 

Task 4:  Land Purchase – Not Applicable 

The Shady Lane Water and Sewer Connection Project is a planning and design project that does not require 
land purchases to complete. However, the project that will ultimately be constructed will involve construction 
within an existing public ROW and land owned by Shady Lane Mobilehome Park, Inc., and will also not 
require any land purchases or easements to be acquired. 

Row (c) Planning/Design/Engineering/Environmental Documentation 

Current Status: Project-specific design and environmental analysis activities have not yet been completed. 
Feasibility studies are not necessary to move the project forward. 

Task 5:  Feasibility Studies – Not Applicable 

Initial project-related assessments have been completed as described in the section above regarding Work 
Completed. These assessments were largely associated with a lawsuit that is now settled, and are therefore 
not eligible matching funds. No additional feasibility work is necessary to move the project forward. 

Task 6:  Environmental Documentation  

Environmental documentation for the project has not yet begun. It is anticipated that CEQA-Plus 
documentation will be completed, which will allow the project to qualify for future grant funding from federal 
agencies. Environmental documentation will require the completion of Biological and Cultural/ surveys and 
reports, records research, consultation with the State Historic Preservation Office, impact/mitigation 
determinations, and other tasks to ensure that the project will be in compliance with applicable provisions 
of the National Environmental Policy Act (NEPA) and the California Environmental Quality Act (CEQA). 
Documentation will also require preparation of a Notice of Preparation, including tribal notification to the 
California Native Heritage Commission. The draft CEQA-Plus documentation will be released for public 
review; a Notice of Determination will be filed with the State Clearinghouse. Given current knowledge of the 
project site, project size, and similar work completed by CWA, it is anticipated that an Initial Study-Mitigated 
Negative Declaration would be completed for the project.  

Furthermore, once environmental documentation has been completed, a Mitigation Monitoring and 
Reporting Program will be developed and implemented to ensure compliance with CEQA and NEPA. A 
letter will be prepared and sent to DWR, which states no legal challenges have been provided, or will 
address any legal challenges that arose during the public process. Proof that tribal notification was 
conducted per requirements of PRC §75102 will be acquired and made available to DWR upon request. 

 Percent Complete:  0% 

 Deliverables:  

o Biological Resources Report  

o Cultural Resources Report  

o Final Initial Study-Mitigated Negative Declaration/Environmental Assessment  

o Notice of Determination 

o Final Mitigation Monitoring and Reporting Program 

o No Legal Challenges Letter 

o Proof of Tribal Notification upon request 
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Task 7:  Permitting  

Although permits for the project will be secured at a future date, prior to and during construction, work 
included in this task involves activities necessary to coordinate with the County of Riverside, CWA, and any 
other regulatory entities to determine all permits that will be necessary for the project. Further, because the 
park is currently in the process of receiving a Conditional Use Permit from the County of Riverside, this task 
also involves work necessary to prepare CUP Documentation once final design and environmental 
documentation has been completed, including submitting design plans and environmental documentation 
to the County of Riverside. 

 Percent Complete:  0% 

 Deliverables:  

o Submittal of Final Design Plans and Environmental Documentation to the County of 
Riverside 

Task 8:  Design  

Project design will require solicitation of engineering consultants, review of their qualifications and 
proposals, and selection and contracting. The selected design consultant will be responsible for delivery of 
30, 60, 90, and 100% design plans and specifications for construction of the sewer and water connections 
to CWA’s system. Design plans and specifications must adhere to CWA design requirements and therefore 
will require review and approval by CWA. Work under this task also requires work necessary to complete 
a Preliminary Engineering Report that meets requirements of the USDA. 

 Percent Complete:  0% 

 Deliverables:  

o 30% Design Plans 

o 60% Design Plans 

o 90% Design Plans and Specifications  

o 100% Design Plans and Specifications 

o Plan Review and Coordination with CWA – updated Final Design plans will be provided in 
the event that CWA modifies the 100% Design Plans and Specifications 

o Preliminary Engineering Report per USDA Requirements 

Task 9:  Project Performance Monitoring Plan – Not Applicable   

This project will provide direct water-related benefits to a project area entirely comprised of a DAC, is in the 
planning/design phase, and does not intend to complete construction with this funding. As per the 
stipulations of the Proposal Solicitation Package (Page 21), a Project Performance Monitoring Plan is not 
required.   

Row (d) Construction/Implementation 

Current Status:  This project will provide direct water-related benefits to a project area entirely comprised 
of a DAC, is in the planning/design phase, and does not intend to complete construction with this funding. 
As such, there will be no work completed under Category D.   

Task 10:  Contract Services – Not Applicable 

No contract services are required for this project. 

Task 11:  Construction Administration – Not Applicable 

No construction administration is required for this project. 
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Task 12:  Construction/Implementation Activities – Not Applicable 

The project provides engineering, design, and environmental services for a project that would ultimately 
connect a mobile home park community to municipal water and sewer services provided by CWA. This 
project qualifies as a “planning DAC” project per the PSP as it would provide direct water-related benefits 
to a project area entirely comprised of a DAC, is in the planning/design phase, and does not intend to 
complete construction with this solicitation.  
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